

NIRSPEC Reliability Improvement Project

ID	Task Name	Duration	Start	Finish	September	October	November	December	January	February	March	April
1	Speeding recovery	67 days	Wed 10/1/03	Wed 12/31/03		[Milestone bar]						
2	install iboots w. routers	18 days	Wed 10/1/03	Fri 10/24/03		[Task bar: Nordin, Chock, Honey]						
3	script, test operation	5 days	Mon 10/27/03	Fri 10/31/03		[Task bar: Honey, Lyke, Hill]						
4	simple diagnostic popup	5 days	Mon 11/3/03	Fri 11/7/03		[Task bar: Honey, Hill, Goodrich]						
5	fast/smart recovery script	20 days	Mon 11/10/03	Fri 12/5/03		[Task bar: Lyke, Honey, Hill]						
6	restart w/o motor init?	18 days	Mon 12/8/03	Wed 12/31/03		[Task bar: Lyke, Honey, Hill]						
7												
8	Upgrade host	70 days	Wed 10/1/03	Mon 1/5/04		[Milestone bar]						
9	network config	13 days	Wed 10/1/03	Fri 10/17/03		[Task bar: Chock]						
10	prelim software	11 days	Mon 10/27/03	Fri 11/7/03		[Task bar: Honey]						
11	low level functionality	2 days	Mon 11/10/03	Tue 11/11/03		[Task bar: Honey, Chock, Nordin]						
12	scripts and gui's	21 days	Fri 11/14/03	Fri 12/12/03		[Task bar: Lyke, Honey, Hill]						
13	dataviews licence	3 days	Mon 11/24/03	Wed 11/26/03		[Task bar: Honey]						
14	day testing	8 days	Mon 12/15/03	Wed 12/24/03		[Task bar: Honey, Lyke, Hill]						
15	engineering night test?	1 day	Mon 1/5/04	Mon 1/5/04		[Task bar: ?????]						
16												
17	Correlation research	76 days	Mon 10/20/03	Fri 1/30/04		[Milestone bar]						
18	brainstorm list	5 days	Mon 10/20/03	Fri 10/24/03		[Task bar: All]						
19	compile stats 1	65 days	Mon 11/3/03	Fri 1/30/04		[Task bar: (Green)]						
20												
21	Crash free periods	23 days	Mon 12/1/03	Wed 12/31/03		[Milestone bar]						
22	mine day logs	23 days	Mon 12/1/03	Wed 12/31/03		[Task bar: Nordin]						
23	mine NIRSPEC logs	23 days	Mon 12/1/03	Wed 12/31/03		[Task bar: Hill, Lyke, Honey]						
24												
25	Charactize comm's chain	48 days	Tue 10/28/03	Wed 12/31/03		[Milestone bar]						
26	purchase attenuator	15 days	Tue 10/28/03	Fri 11/14/03		[Task bar: Nordin]						
27	measure tolerance	5 days	Mon 12/8/03	Fri 12/12/03		[Task bar: Nordin, Rodriguez]						
28	investigate SCSI analyser	23 days	Mon 12/1/03	Wed 12/31/03		[Task bar: Nordin]						
29												
30	Reduce comm's traffic	68 days	Mon 12/1/03	Tue 3/2/04		[Milestone bar]						
31	server to reduce motor coms	5 days	Mon 12/1/03	Fri 12/5/03		[Task bar: Honey]						
32	day test	8 days	Mon 12/15/03	Wed 12/24/03		[Task bar: Honey, Lyke, Hill]						
33	engineering night test?	1 day	Mon 1/5/04	Mon 1/5/04		[Task bar: ?????]						
34	rotator server code	18 days	Wed 1/7/04	Fri 1/30/04		[Task bar: Honey]						
35	engineering night test	2 days	Mon 2/2/04	Tue 2/3/04		[Task bar: ?????]						
36	remove temperature comm's	20 days	Mon 2/2/04	Fri 2/27/04		[Task bar: Honey, Brims]						
37	engineering night test	2 days	Mon 3/1/04	Tue 3/2/04		[Task bar: ?????]						
38												
39	On sky	48 days	Sat 11/1/03	Tue 3/30/04		[Task bar: (Red/White)]						

Project: NRIP
Date: Mon 12/8/03

Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks	
Progress		Summary		Rolled Up Milestone		Split		Project Summary	