NIRSPEC Reliability Improvement Project

ID	Task Name	Start	Finish
1	**Speeding recovery**	**Wed 10/1/03**	**Fri 1/23/04**
2	install iboots w. route	Wed 10/1/03	Fri 10/24/03
3	script, test operation	Mon 10/27/03	Fri 10/31/03
4	simple diagnostic pop	Mon 11/3/03	Fri 11/7/03
5	fast/smart recovery sc	Mon 11/10/03	Fri 1/23/04
6			
7	**Upgrade host**	**Wed 10/1/03**	**Fri 8/20/04**
8	network config	Wed 10/1/03	Fri 10/17/03
9	prelim software	Mon 10/27/03	Fri 11/7/03
10	low level functionality	Mon 11/10/03	Tue 11/11/03
11	low level scripts	Fri 11/14/03	Wed 12/3/03
12	dataviews licence	Mon 11/24/03	Wed 11/26/03
13	return from hiatus	Mon 8/9/04	Fri 8/20/04
14			
15	**Correlation research**	**Mon 10/20/03**	**Mon 4/12/04**
16	brainstorm list	Mon 10/20/03	Fri 10/24/03
17	gather stats	Thu 11/27/03	Mon 4/12/04
18			
19	**Crash free periods**	**Mon 12/1/03**	**Fri 2/27/04**
20	mine day logs	Mon 12/1/03	Fri 2/27/04
21	mine NIRSPEC logs	Mon 12/1/03	Fri 2/27/04
22			
23	**Charactize comm's chair**	**Tue 10/28/03**	**Fri 2/6/04**
24	obtain attenuator	Tue 10/28/03	Fri 11/14/03
25	obtain SCSI analyser	Mon 12/1/03	Mon 12/29/03
26	measure fibers and S	Wed 1/7/04	Fri 2/6/04
27			
28	**Examine power supplies**	**Wed 2/11/04**	**Wed 4/14/04**
29	check UPS	Wed 2/11/04	Fri 2/13/04
30	compare to ratings	Mon 2/16/04	Fri 3/5/04
31	measure while operat	Mon 3/15/04	Fri 3/19/04
32	install UPS monitor	Tue 4/13/04	Wed 4/14/04
33			
34	**Reduce comm's traffic**	**Mon 12/1/03**	**Fri 8/6/04**
35	server to reduce motc	Mon 12/1/03	Fri 12/5/03
36	day test	Mon 12/15/03	Mon 4/19/04
37	rotator server code	Mon 12/15/03	Sat 6/12/04
38	engineering night test	Mon 1/5/04	Fri 8/6/04
39			
40	On sky	Mon 10/6/03	Fri 8/27/04